

## **Answers for Reflection Questions:**

### **1. Did your estimations reflect the actual effort?**

Yes, my estimations were mostly close to the actual effort. I gave more story points to tasks that were more complex and required more work. For example, generating mock endpoints was given more points because it involved more work. Smaller tasks, such as configuring response delay, were given fewer points. After completing the sprint, I found that the story points gave me a good idea of the effort required for each task.

### **2. Was your backlog well-prioritized?**

Yes, my backlog was well-prioritized. I gave high priority to important features such as generating mock endpoints and validating incoming requests because they are important for the main working of the system. Response configuration was given medium priority, while logging and exporting requests were given lower priority. This helped me decide which tasks should be completed first.

### **3. How did your simulated sprint align with your plan?**

My simulated sprint followed the planned order of work. I selected the important user stories and added them to Sprint 1. During the sprint, I moved the stories from To Do to In Progress and then to Done. I completed the remaining stories in Sprint 2. This helped me understand how to divide the work into smaller parts and complete it step by step.

### **4. What insights did the burndown chart give about your team's capacity?**

The burndown chart helped me see how much work I completed and how much work was remaining during the sprint. As I completed the user stories, the remaining work decreased. It helped me understand how much work I could complete within one sprint. This can help me plan a suitable amount of work for my future sprints.